SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:07 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 540 Const Calendar Day: 965 Date: 30-Apr-2012 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Di ary: Dispute
Cable Compaction

ABF crews came to the site after the safety meeting at 7:20 AM. Crews had to work on the South =
main cable compaction . They started at 7:25 AM.

Obra , Carlos , Jeffery , Mario , & Roger had to work on the compaction . Crews left the compaction
machine Saturday night at PP 70 - 8 with out any measurements done . Crews had to prepare their tools &
equipments . They were done at 7:30 AM. Crews had to redo PP 70 - 7 & 8 because they were out side the
tolerance range .

In the morning , | had to attend the Safety stand down in Burma road office . The meeting started at
8:00 AM. It was done at 12:25 PM. Loraine had to cover the activities on the South main span until 12:00
PM.

In the afternoon , crews continued to work on PP 70 - 10 & 11 . They were done at 1:40 PM. They
started on PP 72 - 1 at 1:45 PM. At 2:45 PM. Crews had compacted PP 72 -1, 2, & 3. Crews were done
at 2:50 PM. They had to wrap up their tools & equipments. Crews left at 3:10 PM.

| had to measure the height , width , & circumference of the cable at each compacted location for
true & 20' rotated angle . Height range between 779 mm. & 784 mm. Width range between 789 mm. & 799
mm. Circumference range between 2482 mm. & 2490 mm.

Jose had to work with all crews , he had to cut & remove the tape from the outer strands & work on
house keeping to the end of the shift .

In the office | had to work on the checklist sheet , daily report , & the labor time sheet for CCO # 247 .
| was done at 4:30 PM.
04-0120F4 Bid ltem: 067 C-PWS-SUC.067 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Semi-Skilled Laborer JNM JOSE AVALOS 8.00 0.00 0.00 8.00 D
Ironworker JNM ROGELIO RUIZ 8.00 0.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 8.00 0.00 0.00 8.00 D
Ironworker APP MARIO MARQUEZ 8.00 0.00 0.00 8.00 D
Ironworker JNM JEFFERY STEWART 8.00 0.00 0.00 8.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 0.00 0.00 8.00 D
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